

Milestone Summary Report

Project	Generated By	Generated On	Completed	Due On	Creation Date
TasteBuddy	Rabiya Nafees	21 June 2023	No	-	30 April 2023

Status Summary





60%



Passed Cases

5 total cases

3 Passed

etest

0 Blocke

0 Failed

ıl (

2 Untester

Sub Milestones	
No data found.	

Test Plans & Runs								
Wednesday, June 21, 2023								
Test Run 6/21/2023, 2:51:16 FM		0% Passed	(In-Progress)					
Test Run 6/21/2023, 3:03:39 PM		0% Passed	(h-Progress)					
Test Run 6/21/2023, 3:12-27 PM		100% Passed	(h-Progress)					
Test Run 6/21/2023, 3:20:23 PM		100% Passed	(in-Progress)					
Test Run 6/21/2023, 3:33:45 PM		100% Passed	(in-Progress)					

Generated on 21 June 2023 by Testworthy Version 1.8 Test Plan Summary Report, Generated by Rabiya Nafees