

## Milestone Summary Report

Project	Generated By	Generated On	Completed	Due On	Creation Date
TasteBuddy	Rabiya Nafees	21 June 2023	No	-	30 April 2023

## **Status Summary**





71.43% **空** 

Passed Cases

7 total cases



Sub Milestones

No data found.

Test Plans & Runs					
Wednesday, June 21, 2023					
Test Run 6/21/2023, 2:51:16 PM		0% Passed	(In-Progress)		
Test Run 6/21/2023, 3:03:39 PM		0% Passed	(In-Progress)		
Test Run 6/21/2023, 3:12:27 PM		100% Passed	(In-Progress)		
Test Run 6/21/2023, 3:20:23 PM		100% Passed	(In-Progress)		
Test Run 6/21/2023, 3:33:45 PM		100% Passed	(In-Progress)		
Test Run 6/21/2023, 3:50:25 PM		100% Passed	(In-Progress)		
Test Run 6/21/2023, 4:30:03 PM		100% Passed	(h-Progress)		
Generated on 21 June 2023 by Testworthy Version 1.8 Test Plan Summary Report, Generated by Rabiya Nafees					